

2022年9月の工程表

作業内容	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金
【発進立坑】																														
圧入アンカー工																														
マウンド工・刃口金物据付工																														
躯体構築工（足場・型枠・鉄筋）																														
【到達立坑】																														
作業無し																														

品質保証試験

足場組立・型枠組立